



Institute for Capacity Development (ICD)

3rd Floor, Hatfield Corner, 1101 Burnett Street, Hatfield, P.O. Box 7288, Pretoria 0001, South Africa
Phone: +27123623397|Cell: +27603048492|Fax +27123623375| E-mail: coordinator@icdtraining.com

Results Based Monitoring and Evaluation of Development Projects

On completion of the course, participants should be able to:

- Recognizing the elements for the planning of Monitoring and Evaluation systems.
- Identify national and firm projects and programmes to be implemented
- Identify the different stakeholders and their roles.
- Define key results and develop a logic model to show how they are connected.
- Develop indicators and obtain data.
- Design a system to gather, store, transmit and use information.
- Anticipate and overcome challenges
- Identifying the critical attributes of well-formulated Assumptions that can be monitored.
- Plan a monitoring and evaluation instrument
- Develop evaluation questions that address stakeholders needs
- Effectively communicate monitoring and evaluation data.
- Use the developed monitoring and Evaluation for effective policy implementation

Target Groups

- Project managers
- Project coordinators
- Senior project Analysts
- Senior Project Officers
- Economists
- Policy Planners
- Donor Coordination officers
- Development Consultants and Officers
- Development Project Officers in Government

Course Outline

- Introduction to RBME – Monitoring and Evaluation(RBME)
- RBME Conceptual framework
- Understanding how organisation-level M&E differs from project-level M&E.
- Analysing the main features of a results-based M&E system.
- Developing ToR for Consultants

- Monitoring and the project cycle
- Purpose of monitoring
- Knowing the Results Chain
- Undertaking a Readiness Assessment
- Linking Project to programme and national strategies
- Preparing the Logical Framework for Monitoring and Evaluation
- Using and understanding the Logical Framework for project design, monitoring and evaluation
- Formulating indicators and using baseline data
- Undertaking Stakeholder Mapping and Analysis
- Tools for Result Based Project Monitoring and Evaluation
- Designing the system and preparing to implement it
- Planning for implementation
- Developing organisational structures and processes to make optimal use of M&E data.
- Tools for collecting data and engaging stakeholders
- Monitoring Activities, Outputs, Assumptions and Stakeholder responses
- Data capture and recording
- Review monitoring templates
- Who, how and when to collect monitoring data
- Formative and Summative Evaluation
- Preparing the Narrative Report
- Reporting project progress and findings
- Post project evaluation
- Mainstreaming project results
- Writing M&E Reports
- Action Planning

Dates: 04th – 15th May 2020

Duration: 2 weeks

Course Cost: US\$3150/delegate

Venue: Pretoria, RSA